
Revised Spend Profile: September 2016 NB Rounding causes minor differences Summary
Total SLGF profile 63.52 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21
Elmbridge 9.07 annual grant 13.17£    23.08£    7.59£       7.15£                6.59£        5.92£        
Total 72.59 cumulative grant 13.17£    36.25£    43.84£    51.00£             57.59£      63.52£      

2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 annual spend profile 13.170£  22.048£  8.605£    6.954£             6.795£      5.924£      
15/16 grant confirmed 13.17 10.79 1.52 2.20 2.12 cumulative spend profile 13.170£  35.218£  43.823£  50.777£           57.572£    63.496£    
17/18 grant confirmed 23.080
16/17 - 20/21 indicative profile 7.594 7.154 6.594 5.924 Diff btw grant & spend: annual -£      1.032£    1.011-£    0.200£             0.201-£      0.000£      

Diff btw grant & spend: 
cummulative -£      1.032£    0.020£    0.220£             0.019£      0.020£      

NB Rounding causes 
minor differences

Totals adjusted to reprofile 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21
£m £m £m £m £m £m
13.170£      22.048£        8.605£         6.954£         6.795£         5.924£            63.496£                   

Difference to BIS profiles -£             1.032£          1.011-£         0.200£         0.201-£         0.000£            
NB Rounding causes 
minor differences

Notes:
Revised Spend Profile September 2016

Growth Hub 16/17 forecast underspend £1.032, to be recooped in 17/18, to be managed by LEP & accountable body finance team.
Growth hub - Spokes services - 
Growth Hub Network 5.000£           0.660£          2.340£         0.725£         0.735£         0.540£            NB Elmbridge reduced from £14.1m to £9.07m. Confirmed. Direct from DfT to project.
Growth hub - Future proofed - 
Growth Hub Expansion 5.000£           1.041£          0.880£         3.024£         0.055£         Delegated funds to include B&Q and transport as a total sum, manged by GCC, PMG collaboration 

-£               GH Spokes (Network) reprofiled agreed 09/16
Growth hub - STEM facilities 2.000£           2.000£         GH Expansion reprofiled agreed 09/16
Growth Hub Entrepreneur Prog. 
Revenue in SEP - STEM extension 0.096£           0.096£         Retail Entrepreneurship, project change: funding transfered from 16/17 to 17/18
Total Growth Hub 12.096£         

Green
Green project at Berkeley 5.000£           3.878£         1.122£          
Total Green 5.000£           

Top up less Blackfriars and 
Quayside
Innovation for Rural and Agri-Tech 
(Farm 491) 2.920£           2.560£          0.360£         
Supporting Retail Entrepreneurship - 
(Digital Hub) 0.400£           0.400£         

Berkeley Green Cyber Security 
Training and Conference Centre 3.000£           2.850£          0.150£         
Gloucestershire Airport South East 
Camp Development Project 0.550£           0.550£         
Advanced Renewable Energy 
Resource Centre (ARERC) 4.000£           0.500£         3.500£            

Top up less Blackfriars and Quayside 10.870£         

GCC Delegated schemes

Blackfriars and Quayside 
Regeneration 4.130£           1.000£         2.400£          0.730£         

Transport Total ('enablers' 
transport and GLTB) 31.400£         5.646£         11.415£        3.745£         3.205£         5.505£         1.884£            

Total delegated 35.530£         

Total All SLGF 63.496£         
2015/16 2016/17 2017/18 2018/19 2019/20 2020/21

Total 63.496£         
Elmbridge 9.070£           
Total 72.566£         
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