
Commercial In Confidence

Spend Profile Summary 
Revised Sept 2017

All in £ms
15/16 16/17 17/18 18/19 19/20 20/21 Totals

Total Revised Growth Fund Allocation £13.170 £29.150 £13.355 £10.699 £20.483 £14.859 £101.716

Cheltenham Cyber Park (Dft Retained Scheme) £1.100 £2.200 £13.200 £5.500 £22.000

Elmbridge Roundabout (DfT Retained Scheme)  £6.070 £3.000 £9.070

£31.070

Total LEP Managed Funds Govt Profile £13.170 £23.080 £9.255 £8.499 £7.283 £9.359 £70.64558

In year spend (Actual/Planned Out Turn) * £13.169 £17.849 £11.110 £10.509 £6.836 £11.173 £70.646

Under (+)/overspend (‐) in year vs Profile £0.001 £5.230 ‐£1.856 ‐£2.010 £0.447 ‐£1.814

Cummulative underspend £0.001 £5.232 £3.376 £1.367 £1.813 ‐£0.001

*  £3.893m from A40 scheme allocated in 20/21

Commitment vs Available Funds 15/16 16/17 17/18 18/19 19/20 20/21 Totals

Annual Funds available (with GD3) 13.170 23.080 9.255 8.499 7.283 9.359 70.646

Agreed Tail committed with 15/16 Grant 16.63 5.84 4.32 2.12 0 0

Cummulative Available funds (with tail) 29.800 42.090 49.824 56.124 61.287 70.646

Cummulative Committed  21.976 42.616 48.873 55.873 63.003 70.646

Under (+)/over (‐) commitment 7.824 ‐0.527 0.951 0.251 ‐1.717 ‐0.001

Notes

1. Planned spend profile for GD3 schemes is yet to be confirmed, currently as per available funds.

2. Over‐commitment vs available funds in 19/20 to be resolved.

3. A38/B4066 Access to Berkeley Scheme withdrawn

4. £1.15m added to the funds for re‐allocation, to be committed in 20/21

5. Underspend in 17/18 of £3.376m is unacceptable, can be remedied by out turning more funds for A419 scheme and possibly funds against Lydney scheme.


